	Weekly Plan							
Name:	Yeamin Rabb	eamin Rabbi Bin Akram			F	Planning Date		
Designation:	Web Developer					18-Nov-2022	To	24-Nov-2022
Team:								
Date	Project Name	Issue No	Work Description	n		Duration (Hour)	KPI	Comment
18-Nov-2022	1 Tojout Harrio	10000 140	Day off			Burduon (Hour)	10.1	Commone
101101 2022	Retina		Offline Exam Upload System (Research)			11-8		
19-Nov-2022			Offline exam result upload system					
10 1101 2022			School-College-Madrasa new Module					
	Retina		Offline Exam Upload System (Research)			11-8		
20-Nov-2022			Offline exam result upload system					
			School-College-Madrasa new Module					
	Retina		Offline Exam Upload System (Research)			11-8		
21-Nov-2022			Offline exam result upload system					
			School-College-Madrasa new Module					
	Retina		Offline Exam Upload System (Research)			11-8		
22-Nov-2022			Offline exam result upload system					
			School-College-Madrasa new Module					
	Retina		Offline Exam Upload System (Research)			11-8		
23-Nov-2022			Offline exam result upload system					
			School-College-Madrasa new Module					
	Retina		Offline Exam Upload System (Research)			11-8		
24-Nov-2022			Offline exam result upload system					
			School-College-Madrasa new Module					
Signature		Team Lead			Consultant		Advisor /	Directior